

School Redesign Application Timeline

Timeline Overview

This timeline is applicable to LEAs developing a School Redesign Application during SY25-26.

Pre-Planning Phase	
Appendix A-C and Sections 2.1 & 2.2 due to RIDE via email: OSDI@ride.ri.gov	February 13
Pre-planning review period	February 16 - February 24 <ul style="list-style-type: none"> • Period lasts 7 business days
Feedback issued to schools from OSDI by COB	February 25
Phase I: Initial Review	
Applications due to the SPS by COB	March 20
Initial review period	March 23 - April 9 <ul style="list-style-type: none"> • Period lasts 14 business days
Initial rubric reports issued to RIDE/schools by COB	April 10
Phase II: 7-Page Response	
7-page response due to the SPS by COB	April 17
7-page response review period	April 20 - April 30 <ul style="list-style-type: none"> • Period lasts 9 business days
Updated rubric reports issued to RIDE/schools by COB	May 1
Phase III: Capacity Interview	
Capacity interview period	May 11 - May 13 <ul style="list-style-type: none"> • Period lasts 15 business days
Final rubric reports issued to RIDE/schools by COB	June 4
Presentation to the Council on Elementary and Secondary Education	
June/July 2026, date TBD	